

# Weekly Report: [W04]

---

## General Information

- **Group ID:** 05
- **Group Name:**
- **Class:** 25A01
- **Project Name:** Super Mario Game
- **Date range:** 2026-06-29 – 2026-07-04
- **Github Repository:** [TBD]

## Tasks Completed This Week

### 251250XX - Nguyễn Đăng Khang

- Initial setup on GitHub: branch creation, repository structure.
- Participated in the team meeting to align on the core MVC architecture.

### 251250XX - Bùi Viết Thành

- Initial setup on GitHub: branch creation, repository structure.
- Participated in the team meeting to align on the core MVC architecture.

### 251250XX - Lê Minh Nhật

- Initial setup on GitHub: branch creation, repository structure.

- Participated in the team meeting to align on the core MVC architecture.

## 251250XX - Vũ Mai Thùy

- Initial setup on GitHub: branch creation, repository structure.
- Participated in the team meeting to align on the core MVC architecture.

## 25125014 - Nguyễn Đức Huy

- Researched the design pattern approach for Issue 4: [Data & Level Manager].
- Drafted the class interface for `EntityFactory` using the Factory Pattern to decouple entity instantiation.
- Outlined the file parsing logic for the `LevelLoader` to read `.txt` grid maps.
- Established the project structure and weekly report documentation tracking system.

## AI Usage Declaration

- Used AI to structure the initial C++ SFML build setup and generate environment validation scripts (`setup.ps1`).
- Leveraged AI to outline the Phase 1 team tasks and design templates.

## Tasks Planned for Next Week

- **Task 1:** Complete Issue 1 (Core Architect) to implement the base Game Loop & State Manager.

## Issues

- **Issue 1:** Git tracking ignores empty folders.
- **Resolution:** Created `.gitkeep` files in all MVC subdirectories to allow pushing the empty structure to GitHub.